Recommendation System for Maps' Guided System Based on API

Criterion B – Record of tasks

Task Number	Planned action	Planned outcome	Time estimate	Target completion date	Criterion
1	Initial discussion with advisor (refer to **Appendix V**)	Application idea approved by advisor	15 minutes	16 March 2024	A
2	Initial discussion with clients (refer to **Appendix I**)	Scenario was defined and application was outlined	45 minutes	21 April 2024	A
3	Planning website requirements	Lay out different success criteria	1 hour	3 May 2024	A
4	Feasibility Study I of website (GUI)	Recognize the limitation of Nodejs and utilize its possible web features of JavaScript	6 hours	15 September 2024	A
5	Designing the website windows	Develop a users' intended and friendly interface with full functionality	5 hours	18 September 2024	B
6	Designing the platform interface and feedback	According to the disparate usages of clients	1 hour	28 September 2024	A & C
7	Feasibility Study II (Map API and libraries)	Determine the use of API and libraries required (Map API, node modules, express)	4 hours	29 September 2024	A
8	Start the building of the program	Create the layouts and achieve fundamental functionality(buttons)	10 hours	1 October 2024	C
9	Apply usable database	Learn MYSQL and implement the function in code. Build own database to system.	8 hours	11 November 2024	C
10	Fully apply and build-up function base on libraries	Effective usage of libraries and adding additional function (Search, Insert)	10 days	29 November 2024	C

11	Debugging of the program	Checking bugs by input various types of data and characters	4 hours	10 December 2024	C
12	The initial Webpage alpha testing	Running each Webpage and ensure the MYSQL database is successfully connected. Ensure all the functions are well-performed and data is well-stored.	3 hours	15 December 2024	C
13	Further feedback from Mr. William (refer to **Appendix II**)	Acquire further website requirements and characteristics	45 minutes	16 December 2024	A
14	Function correcting and altering	Reflect the requirement from the client and ensure the function is correct.	4 hours	17 December 2024	B, C
15	Product given to the client for beta testing	Receive feedback of how to improve the usability and flexibility of few functions	3 days	19 December 2024	E
16	Implement the new system and editing to functions	Test and use the new system while compare with other map system. Add on additional function asked by the clients.		28 February 2025	A
17	Final discussion with clients (refer to **Appendix III**)	Ask feeling about using those function from clients.	15 minutes		A
18	Complete the final product.	Give out the final products.	1 day	21 February 2025	C
19	Possible future development of the program	A list of new functions	3 hours	1 March 2025	C
20	Make a video demonstration	Video Made	2 hours		D